

**TOWN OF TIMNATH, COLORADO  
RESOLUTION NO. 88, SERIES 2015**

**A RESOLUTION AMENDING THE PROFESSIONAL SERVICES AGREEMENT  
WITH BBC RESEARCH & CONSULTING**

**WHEREAS**, the Town Council of the Town of Timnath ("Town") pursuant to C.R.S. § 31-15-103, has the power to pass resolutions; and

**WHEREAS**, Council policy is that material agreements and other documents requiring formal Council approval should be approved by resolution; and

**WHEREAS**, a contract with BBC Research & Consulting for professional services attached hereto as Exhibit A was previously approved.


**NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF TIMNATH, COLORADO as follows:**

**Section 1. Repeal**


The Town Council hereby approves the Amendment to the agreement and authorizes its execution by the Mayor, Manager, or other person authorized by Council adopted resolution or the Charter to sign the change order.

**INTRODUCED, MOVED, AND ADOPTED BY THE TOWN COUNCIL OF THE TOWN OF TIMNATH, ON DECEMBER 8, 2015.**

**TOWN OF TIMNATH, COLORADO**

  
\_\_\_\_\_  
Jill Grossman-Belisle, Mayor

**ATTEST:**

  
\_\_\_\_\_  
Milissa Peters, CMC  
Town Clerk



## **EXHIBIT A**

### Professional Services Agreement

# CHANGE ORDER NO. 1

Dated: 12-8-2015

CONTRACT FOR: Impact Fee Study

Agreement Date: 2015

OWNER: Town of Timnath, CO

Engineer's Project No: 0879.0000.00

Consultant: BBC Research & Consulting

The following changes are hereby made to the Contract Documents:

Description:

1. Additional Services, See Attached

Attachments: See Attached

## ADJUSTMENT TO CONTRACT PRICE

Original Contract Price	\$ 19,000.00
Net Change Previous Change Orders No. <u>0</u> to No. <u>0</u>	\$ 0.00
Contract Price prior to this Change Order	\$ 19,000.00
Net Adjustment Resulting from this Change Order (+ or -)	\$ 7,000.00
Current Contract Price Including this Change Order	\$ 26,000.00

## ADJUSTMENT TO CONTRACT TIME

Original Contract Time (days or date)	<u>n/a</u>
Net Change Previous Change Orders No. <u>0</u> to No. <u>0</u> (days)	<u>0</u>
Contract Time Prior to this Change Order (days or date)	<u>n/a</u>
Net Adjustment Resulting From this Change Order (days)	<u>0</u>
Current Contract Time Including this Change Order (days or date)	<u>n/a</u>

Recommended:

Approved:

Approved:

TST, Inc.

Engineer

Town of Timnath, CO

Owner

BBC

Consultant

By:

Date:

12/2/15

By:

Date:

12/8/15

By:

Date: