

**TOWN OF TIMNATH, COLORADO
RESOLUTION NO. 65, SERIES 2015**

A RESOLUTION APPROVING A CHANGE ORDER #1 TO THE "STANDARD SERVICES AGREEMENT" WITH COYOTE RIDGE CONSTRUCTION, LLC FOR THE CONNECTION OF OLD TOWN TIMNATH PHASE 1 PROPERTIES TO THE SANITARY SEWER LINE

WHEREAS, the Town of Timnath ("Town") has the power to pass resolutions pursuant to C.R.S. § 31-15-103; and

WHEREAS, Town policy is that material agreements and other documents requiring formal Town approval should be approved by resolution; and

WHEREAS, a change order with Coyote Ridge Construction, LLC for construction services is attached hereto as Exhibit A.


NOW, THEREFORE, BE IT RESOLVED BY THE TOWN OF TIMNATH, COLORADO AS FOLLOWS:

Section 1. Approval

The Town hereby approves the Agreement or Document and authorizes its execution by the Mayor, or other person authorized by the Town adopted resolution or Documents.


INTRODUCED, MOVED, AND ADOPTED BY THE TOWN OF TIMNATH, ON SEPTEMBER 8, 2015.

TOWN OF TIMNATH, COLORADO



Jill Grossman-Belisle, Mayor

ATTEST:



Milissa Peters, CMC
Town Clerk



CHANGE ORDER NO. 1

Dated: September 2, 2015

CONTRACT FOR: Old Town Sewer Connections

OWNER: Town of Timnath

Agreement Date: May 12, 2015

CONTRACTOR: Coyote Ridge Construction, LLC

Engineers Proj. No: 0879.0617.00

The following changes are hereby made to the Contract Documents:

Description:

Add Item 15: Locate and extend service to 5032 5th Ave, based on a total price of \$13,343.99

Add Item 16: Locate and lower service to 3916 Main St, based on a total price of \$19,720.50

Add Item 17: Remove 825 SF of driveway at 4109 Main St, based on a unit price \$2.75/SF for a total of \$2,268.75

Attachments: None

ADJUSTMENT TO CONTRACT PRICE

Original Contract Price	\$ <u>252,080.25</u>
Net Change Previous Change Orders No. _ to No. _	\$ <u>0.00</u>
Contract Price prior to this Change Order	\$ <u>252,080.25</u>
Net Adjustment Resulting from this Change Order (+ or -)	\$ <u>35,333.24</u>
Current Contract Price Including this Change Order	\$ <u>287,413.49</u>

Recommended:

Approved:

Approved:

TST, Inc.
Engineer

Town of Timnath
Owner

Coyote Ridge Construction, LLC
Contractor

By: 

By: _____

By: 

Date: 9/3/15

Date: _____

Date: 9/3/2015