

**TOWN OF TIMNATH, COLORADO  
RESOLUTION NO. 79, SERIES 2016**

**A RESOLUTION APPROVING CHANGE ORDER #1 TO THE STANDARD  
SERVICES AGREEMENT WITH APEX PAVEMENT SOLUTIONS**

**WHEREAS**, the Town Council of the Town of Timnath (“Town”) pursuant to C.R.S. § 31-15-103, has the power to pass resolutions; and

**WHEREAS**, attached hereto as Exhibit A is a Change Order with APEX Pavement Solutions; and

**WHEREAS**, the Town Council is familiar with the Agreement and finds it to be in the best interest of the Town, its residents, and the general public.

**NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF TIMNATH, COLORADO AS FOLLOW:**

**Section 1. Approval**

The Agreement is hereby approved in substantially the form as attached hereto, subject to technical or otherwise non-substantive modifications, as deemed necessary by the Town Manager in consultation with the Town Planner, Engineer, Legal Counsel, and other applicable staff or consultants.

**INTRODUCED, MOVED, AND ADOPTED BY THE TOWN COUNCIL OF THE TOWN OF TIMNATH, ON SEPTEMBER 27, 2016.**


**TOWN OF TIMNATH, COLORADO**

  
Bryan Voronin, Mayor Pro Tem

**ATTEST:**



Milissa Peters, CMC  
Town Clerk



# CHANGE ORDER NO. 1

Dated: 9-12-2016

CONTRACT FOR: 2016 Road Maintenance

Agreement Date: 4-26-16

OWNER: Town of Timnath, CO

Engineer's Project No: 0879.0000.00

CONTRACTOR: APEX Pavement Solutions

The following changes are hereby made to the Contract Documents:

Description:

1. Additional asphalt patching repairs added to the scope = \$5,794.43
2. Add infrared patching along Harmony Rd = \$2,340.00

Attachments: See attached for #4 above

## ADJUSTMENT TO CONTRACT PRICE

Original Contract Price	\$ 93,652.50
Net Change Previous Change Orders No. <u>0</u> to No. <u>0</u>	\$ 0.00
Contract Price prior to this Change Order	\$ 93,652.50
Net Adjustment Resulting from this Change Order (+ or -)	\$ 8,134.43
Current Contract Price Including this Change Order	\$101,786.93

## ADJUSTMENT TO CONTRACT TIME

Original Contract Time (days or date)	<u>n/a</u>
Net Change Previous Change Orders No. <u>0</u> to No. <u>0</u> (days)	<u>0</u>
Contract Time Prior to this Change Order (days or date)	<u>n/a</u>
Net Adjustment Resulting From this Change Order (days)	<u>0</u>
Current Contract Time Including this Change Order (days or date)	<u>n/a</u>

Recommended:

Approved:

Approved:

TST, Inc.  
Engineer

Town of Timnath, CO  
Owner

APEX Pavement Solutions  
Contractor

By: 

By: 

By: \_\_\_\_\_

Date: 9-12-16

Date: 9/12/16

Date: \_\_\_\_\_